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  CONTRACT 009214                      DAYS PLANNED/REVISED  548.0           DISTRICT 5

  WORK DONE 11-05-2021                         DAYS WORKED   537.0           ESTIMATE   40  PROGRESS

  TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB

  DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA
                    SURFACES, DECK PREPARATION, FINISH AND C

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  001   $1,399,900.0000       $1,399,900.00       $1,399,900.00       $1,399,900.00       $1,399,900.00
     MOBILIZATION                                             L.S. MAJOR  100.00% POSTED

  002      $24,000.0000          $24,000.00          $24,000.00          $24,000.00          $24,000.00
     CLEARING                                                 L.S.        100.00% POSTED

  003       $8,200.0000           $8,200.00           $8,200.00           $8,200.00           $8,200.00
     UTILITY PROTECTION                                       L.S.        100.00% POSTED

  004   $1,280,000.0000       $1,280,000.00       $1,280,000.00       $1,280,000.00       $1,280,000.00
     WORK ACCESS YAKIMA RIVER 140N BRIDGE                     L.S. MAJOR  100.00% POSTED

  005   $1,000,000.0000       $1,000,000.00       $1,000,000.00       $1,000,000.00       $1,000,000.00
     WORK ACCESS YAKIMA RIVER 140S BRIDGE                     L.S. MAJOR  100.00% POSTED

  006     $950,000.0000         $950,000.00         $950,000.00         $950,000.00         $950,000.00
     WORK ACCESS YAKIMA RIVER 154N BRIDGE                     L.S. MAJOR  100.00% POSTED

  007     $825,000.0000         $825,000.00         $825,000.00         $825,000.00         $825,000.00
     WORK ACCESS YAKIMA RIVER 154S BRIDGE                     L.S. MAJOR  100.00% POSTED

  008           $6.5000              200.00              200.00              162.50              162.50
                                  $1,300.00           $1,300.00           $1,056.25           $1,056.25
     REMOVING GUARDRAIL                                       L.F.         18.75% UNDER
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--------------------------------------------------------------------------------------------------------

  009           $0.3000           12,820.00           12,820.00           24,821.00           24,821.00
                                  $3,846.00           $3,846.00           $7,446.30           $7,446.30
     REMOVING PAINT LINE                                      L.F.         93.61% OVER

  010           $0.4000            3,980.00            3,980.00            3,385.00            3,385.00
                                  $1,592.00           $1,592.00           $1,354.00           $1,354.00
     REMOVING PLASTIC LINE                                    L.F.         14.95% UNDER

  011          $11.0000               86.00               86.00               86.00               86.00
                                    $946.00             $946.00             $946.00             $946.00
     REMOVING WIRE FENCE                                      L.F.        100.00% POSTED

  012       $5,000.0000           $5,000.00           $5,000.00                 .00               $0.00
     DEBRIS REMOVAL                                           EST.        100.00% UNDER

  013          $15.0000           20,860.00           20,860.00           21,904.80           21,904.80
                                $312,900.00         $312,900.00         $328,572.00         $328,572.00
     ROADWAY EXCAVATION INCL. HAUL                            C.Y. MAJOR    5.01% OVER

  014          $17.0000            4,030.00            4,030.00            4,086.00            4,086.00
                                 $68,510.00          $68,510.00          $69,462.00          $69,462.00
     COMMON BORROW INCL. HAUL                                 C.Y. MAJOR    1.39% OVER

  015           $6.0000           10,740.00           10,740.00           11,213.00           11,213.00
                                 $64,440.00          $64,440.00          $67,278.00          $67,278.00
     EMBANKMENT COMPACTION                                    C.Y. MAJOR    4.40% OVER



  HWY-RAKC300E-IS                           STATE OF WASHINGTON                           DATE: 12/15/21
                                        DEPARTMENT OF TRANSPORTATION                      TIME: 10:45:53
                                          COMPARISON OF QUANTITIES                        PAGE:   3

--------------------------------------------------------------------------------------------------------

  CONTRACT 009214                      DAYS PLANNED/REVISED  548.0           DISTRICT 5

  WORK DONE 11-05-2021                         DAYS WORKED   537.0           ESTIMATE   40  PROGRESS

  TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB

  DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA
                    SURFACES, DECK PREPARATION, FINISH AND C

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  016       $5,700.0000                6.30                6.30                3.15                3.15
                                 $35,910.00          $35,910.00          $17,955.00          $17,955.00
     SEPARATION LAYER                                         ACRE MAJOR   50.00% UNDER

  017          $50.0000            2,130.00            2,130.00            1,560.00            1,560.00
                                $106,500.00         $106,500.00          $78,000.00          $78,000.00
     QUARRY SPALLS                                            C.Y. MAJOR   26.76% UNDER

  018   $1,568,605.1000       $1,568,605.10       $1,568,605.10       $1,568,605.10       $1,568,605.10
     TEMPORARY BRIDGE FOR 90/140 BRIDGES                      L.S. MAJOR  100.00% POSTED

  019   $2,250,000.0000       $2,250,000.00       $2,250,000.00       $2,250,000.00       $2,250,000.00
     TEMPORARY BRIDGE FOR 90/154 BRIDGES                      L.S. MAJOR  100.00% POSTED

  020     $250,000.0000         $250,000.00         $250,000.00         $250,000.00         $250,000.00
     TEMPORARY SUPPORT STRUCTURE AT HINGE BR. NO. 90/154N     L.S. MAJOR  100.00% POSTED

  021     $175,100.0000         $175,100.00         $175,100.00         $175,100.00         $175,100.00
     TEMPORARY SUPPORT STRUCTURE AT HINGE BR. NO. 90/154S     L.S. MAJOR  100.00% POSTED

  022          $30.0000            3,600.00              621.00              621.00              621.00
                                $108,000.00          $18,630.00          $18,630.00          $18,630.00
     HINGE CONCRETE REPAIR                                    S.F. MAJOR   82.75% UNDER
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  023           $0.0100           27,840.00           27,840.00           15,313.00           15,313.00
                                    $278.40             $278.40             $153.13             $153.13
     FURNISHING AND APPLYING FRP                              S.F.         45.00% UNDER

  024         $884.0000              590.00              590.00              759.75              759.75
                                $521,560.00         $521,560.00         $671,619.00         $671,619.00
     CONC. CLASS 4000D FOR CONCRETE OVERLAY                   C.Y. MAJOR   28.77% OVER

  025           $4.0000-              $4.00-              $4.00-                .00               $0.00
     DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT                CALC        100.00% UNDER

  026         $285.0000              140.00              140.00              137.07              137.07
                                 $39,900.00          $39,900.00          $39,064.95          $39,064.95
     EXPANSION JOINT MODIFICATION STRIP SEAL                  L.F. MAJOR    2.09% UNDER

  027         $134.0000              280.00              280.00              218.87              218.87
                                 $37,520.00          $37,520.00          $29,328.58          $29,328.58
     EXPANSION JOINT MODIFICATION COMP. SEAL                  L.F. MAJOR   21.83% UNDER

  028          $82.0000            7,080.00            7,080.00            7,086.20            7,086.20
                                $580,560.00         $580,560.00         $581,068.40         $581,068.40
     SCARIFYING CONC. SURFACE                                 S.Y. MAJOR    0.09% OVER

  029          $25.0000            7,040.00            7,040.00            7,086.20            7,086.20
                                $176,000.00         $176,000.00         $177,155.00         $177,155.00
     REMOVING EXISTING CONCRETE OVERLAY                       S.Y. MAJOR    0.66% OVER
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  030      $50,000.0000          $50,000.00          $50,000.00          $84,020.98          $84,020.98
     FORCE ACCOUNT FORMS FOR FULL DEPTH DECK REPAIR           EST. MAJOR   68.04% OVER

  031          $27.0000              400.00              400.00            1,796.00            1,796.00
                                 $10,800.00          $10,800.00          $48,492.00          $48,492.00
     FURTHER DECK PREPARATION-EXIST. REPAIR MATL. 90/140N     S.F.        349.00% OVER

  032          $27.0000              200.00              200.00               43.40               43.40
                                  $5,400.00           $5,400.00           $1,171.80           $1,171.80
     FURTHER DECK PREPARATION-EXIST. REPAIR MATL. 90/140S     S.F.         78.30% UNDER

  033          $27.0000              600.00              600.00            4,543.10            4,543.10
                                 $16,200.00          $16,200.00         $122,663.70         $122,663.70
     FURTHER DECK PREPARATION-EXIST. REPAIR MATL. 90/154N     S.F.        657.18% OVER

  034          $27.0000              200.00              200.00              722.10              722.10
                                  $5,400.00           $5,400.00          $19,496.70          $19,496.70
     FURTHER DECK PREPARATION-EXIST. REPAIR MATL. 90/154S     S.F.        261.05% OVER

  035          $28.0000           11,220.00           11,220.00           11,809.47           11,809.47
                                $314,160.00         $314,160.00         $330,665.16         $330,665.16
     CRUSHED SURFACING BASE COURSE                            TON  MAJOR    5.25% OVER

  036         $105.0000            7,100.00            7,100.00            5,969.18            5,969.18
                                $745,500.00         $745,500.00         $626,763.90         $626,763.90
     HMA CL. 1/2 IN. PG 64H-28                                TON  MAJOR   15.93% UNDER
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  037      $23,430.0000          $23,430.00          $23,430.00                 .00               $0.00
     JOB MIX COMPLIANCE PRICE ADJUSTMENT                      CALC        100.00% UNDER

  038      $15,620.0000          $15,620.00          $15,620.00           $1,087.58-          $1,087.58-
     COMPACTION PRICE ADJUSTMENT                              CALC        106.96% UNDER

  039           $1.0000-              $1.00-              $1.00-         $19,398.15          $19,398.15
     ASPHALT COST PRICE ADJUSTMENT                            CALC       9915.00% UNDER

  040      $30,000.0000          $30,000.00          $30,000.00          $25,500.00          $25,500.00
     EROSION CONTROL AND WATER POLLUTION PREVENTION           L.S.         15.00% UNDER

  041       $3,600.0000                5.50                5.50                5.61                5.61
                                 $19,800.00          $19,800.00          $20,196.00          $20,196.00
     SEEDING, FERTILIZING, AND MULCHING                       ACRE          2.00% OVER

  042           $7.0000              650.00              650.00              543.00              543.00
                                  $4,550.00           $4,550.00           $3,801.00           $3,801.00
     HIGH VISIBILITY FENCE                                    L.F.         16.46% UNDER

  043       $2,500.0000           $2,500.00           $2,500.00           $2,500.00           $2,500.00
     ENVIRONMENTAL COMPLIANCE LEAD                            L.S.        100.00% POSTED

  044          $45.0000               25.00                 .00                 .00                 .00
                                  $1,125.00               $0.00                 .00               $0.00
     BEAM GUARDRAIL TYPE 31                                   L.F.        100.00% UNDER
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  045       $3,500.0000                2.00                 .00                 .00                 .00
                                  $7,000.00               $0.00                 .00               $0.00
     BEAM GUARDRAIL FLARED TERMINAL                           EACH        100.00% UNDER

  046       $3,700.0000                2.00                 .00                 .00                 .00
                                  $7,400.00               $0.00                 .00               $0.00
     BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL               EACH        100.00% UNDER

  047          $11.0000              150.00               75.00               88.00               88.00
                                  $1,650.00             $825.00             $968.00             $968.00
     REMOVING AND RESETTING BEAM GUARDRAIL                    L.F.         41.33% UNDER

  048          $18.0000            8,812.50            8,812.50            7,701.50            7,701.50
                                $158,625.00         $158,625.00         $138,627.00         $138,627.00
     TEMPORARY BARRIER                                        L.F. MAJOR   12.61% UNDER

  049          $11.0000              225.00              225.00              462.50              462.50
                                  $2,475.00           $2,475.00           $5,087.50           $5,087.50
     REMOVING AND RESETTING EXISTING PERMANENT BARRIER        L.F.        105.56% OVER

  050       $3,300.0000                4.00                4.00                6.00                6.00
                                 $13,200.00          $13,200.00          $19,800.00          $19,800.00
     TEMPORARY IMPACT ATTENUATOR                              EACH         50.00% OVER

  051       $1,100.0000                8.00                8.00               12.00               12.00
                                  $8,800.00           $8,800.00          $13,200.00          $13,200.00
     RESETTING IMPACT ATTENUATOR                              EACH         50.00% OVER
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  052      $18,500.0000                4.00                4.00                3.00                3.00
                                 $74,000.00          $74,000.00          $55,500.00          $55,500.00
     TRANSPORTABLE ATTENUATOR                                 EACH MAJOR   25.00% UNDER

  053         $105.0000              480.00              480.00            1,548.50            1,548.50
                                 $50,400.00          $50,400.00         $162,592.50         $162,592.50
     OPERATION OF TRANSPORTABLE ATTENUATOR                    HR   MAJOR  222.60% OVER

  054          $35.0000               69.00               69.00               51.00               51.00
                                  $2,415.00           $2,415.00           $1,785.00           $1,785.00
     FLEXIBLE GUIDE POST                                      EACH         26.09% UNDER

  055           $0.2000           30,090.00           30,090.00           14,320.00           14,320.00
                                  $6,018.00           $6,018.00           $2,864.00           $2,864.00
     PAINT LINE                                               L.F.         52.41% UNDER

  056           $0.5500            5,440.00            5,440.00            2,500.00            2,500.00
                                  $2,992.00           $2,992.00           $1,375.00           $1,375.00
     PLASTIC LINE                                             L.F.         54.05% UNDER

  057           $2.5000            1,030.00            1,030.00              690.00              690.00
                                  $2,575.00           $2,575.00           $1,725.00           $1,725.00
     PLASTIC WIDE LANE LINE                                   L.F.         33.01% UNDER

  058       $1,200.0000                2.20                2.20                2.30                2.30
                                  $2,640.00           $2,640.00           $2,760.00           $2,760.00
     SHOULDER RUMBLE STRIP TYPE 1                             MI.           4.55% OVER
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  059           $0.2500           70,710.00           70,710.00           53,831.00           53,831.00
                                 $17,677.50          $17,677.50          $13,457.75          $13,457.75
     TEMPORARY PAVEMENT MARKING-LONG DURATION                 L.F.         23.87% UNDER

  060           $3.5000            4,000.00            4,000.00            2,326.00            2,326.00
                                 $14,000.00          $14,000.00           $8,141.00           $8,141.00
     SEQUENTIAL ARROW SIGN                                    HR           41.85% UNDER

  061           $4.5000           14,400.00           14,400.00           21,389.00           21,389.00
                                 $64,800.00          $64,800.00          $96,250.50          $96,250.50
     PORTABLE CHANGEABLE MESSAGE SIGN                         HR   MAJOR   48.53% OVER

  062     $100,000.0000         $100,000.00         $100,000.00         $100,000.00         $100,000.00
     OTHER TEMPORARY TRAFFIC CONTROL                          L.S. MAJOR  100.00% POSTED

  063           $0.0100            7,200.00            7,200.00            4,206.00            4,206.00
                                     $72.00              $72.00              $42.06              $42.06
     OTHER TRAFFIC CONTROL LABOR                              HR           41.58% UNDER

  064     $186,000.0000         $186,000.00         $186,000.00         $185,070.00         $185,070.00
     TRAFFIC CONTROL SUPERVISOR                               L.S. MAJOR    0.50% UNDER

  065          $28.0000            1,300.00            1,300.00            1,088.80            1,088.80
                                 $36,400.00          $36,400.00          $30,486.40          $30,486.40
     CONSTRUCTION SIGNS CLASS A                               S.F. MAJOR   16.25% UNDER
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  066      $10,000.0000          $10,000.00          $10,000.00          $10,000.00          $10,000.00
     TYPE B PROGRESS SCHEDULE                                 L.S.        100.00% POSTED

  067     $123,000.0000         $123,000.00         $123,000.00         $123,000.00         $123,000.00
     STRUCTURE SURVEYING                                      L.S. MAJOR  100.00% POSTED

  068      $50,000.0000          $50,000.00          $50,000.00          $50,000.00          $50,000.00
     ROADWAY SURVEYING                                        L.S. MAJOR  100.00% POSTED

  069          $33.0000              320.00              320.00              310.00              310.00
                                 $10,560.00          $10,560.00          $10,230.00          $10,230.00
     WIRE FENCE TYPE 2                                        L.F.          3.13% UNDER

  070           $1.0000            2,000.00            2,000.00            2,086.00            2,086.00
                                  $2,000.00           $2,000.00           $2,086.00           $2,086.00
     TRAINING                                                 HR            4.30% OVER

  071       $4,000.0000           $4,000.00           $4,000.00          $14,901.26          $14,901.26
     ROADSIDE CLEANUP                                         EST.        272.53% OVER

  072           $5.0000               $5.00               $5.00         $118,278.60         $118,278.60
     REIMBURSEMENT FOR THIRD PARTY DAMAGE                     EST.       5472.00% OVER

  073           $1.0000-              $1.00-              $1.00-         $33,513.80          $33,513.80
     MINOR CHANGE                                             CALC       1480.00% UNDER
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  WORK DONE 11-05-2021                         DAYS WORKED   537.0           ESTIMATE   40  PROGRESS

  TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB

  DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA
                    SURFACES, DECK PREPARATION, FINISH AND C

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  074           $1.0000-              $1.00-              $1.00-            $514.73             $514.73
     FUEL COST ADJUSTMENT                                     CALC       1573.00% UNDER

  075           $1.0000-              $1.00-              $1.00-                .00               $0.00
     AGGREGATE COMPLIANCE PRICE ADJUSTMENT                    CALC        100.00% UNDER

  076         $600.0000             $600.00             $600.00             $600.00             $600.00
     SPCC PLAN                                                L.S.        100.00% POSTED

  077      $27,207.0000               $0.00          $27,207.00          $27,207.00          $27,207.00
     OBSTRUCTION REMOVAL 90/140 B-1                           L.S.          0.00%

  078           $0.0000               $0.00               $0.00                 .00               $0.00
     VACANT                                                   L.S. MAJOR  100.00% UNDER

  079           $0.0000               $0.00               $0.00                 .00               $0.00
     VACANT                                                   L.S.        100.00% UNDER

  080           $0.0000               $0.00               $0.00                 .00               $0.00
     VACANT                                                   L.S.        100.00% UNDER

  081           $0.0000               $0.00               $0.00                 .00               $0.00
     VACANT                                                   L.S.        100.00% UNDER
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  CONTRACT 009214                      DAYS PLANNED/REVISED  548.0           DISTRICT 5

  WORK DONE 11-05-2021                         DAYS WORKED   537.0           ESTIMATE   40  PROGRESS

  TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB

  DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA
                    SURFACES, DECK PREPARATION, FINISH AND C

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  082           $0.0000               $0.00               $0.00                 .00               $0.00
     VACANT                                                   L.S.        100.00% UNDER

  083      $64,000.0000               $0.00          $64,000.00          $52,000.59          $52,000.59
     CO 8-BRIDGE DECK EVALUATION                              EST. MAJOR    0.00%

  084      $65,700.0000               $0.00          $65,700.00          $57,072.02          $57,072.02
     CO 9-BRIDGE RUNOFF CONVEYANCE-DESIGN                     EST. MAJOR    0.00%

  085     $395,896.0000               $0.00         $395,896.00         $395,896.00         $395,896.00
     CO 7-SCHEDULE RECOVERY 2018/2019                         L.S. MAJOR    0.00%

  086      $35,000.0000-              $0.00          $35,000.00-         $35,000.00-         $35,000.00-
     CO7-BRIDGE 90/140N-CREDIT ITEM                           L.S.          0.00%

  087      $35,000.0000-              $0.00          $35,000.00-         $35,000.00-         $35,000.00-
     CO 7-BRIDGE 90/140S-CREDIT ITEM                          L.S.          0.00%

  088      $15,000.0000-              $0.00          $15,000.00-         $15,000.00-         $15,000.00-
     CO 7-BRIDGE 90/154N-CREDIT ITEM                          L.S.          0.00%

  089      $15,000.0000-              $0.00          $15,000.00-         $15,000.00-         $15,000.00-
     CO 7-BRIDGE 90/154S-CREDIT ITEM                          L.S.          0.00%
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  CONTRACT 009214                      DAYS PLANNED/REVISED  548.0           DISTRICT 5

  WORK DONE 11-05-2021                         DAYS WORKED   537.0           ESTIMATE   40  PROGRESS

  TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB

  DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA
                    SURFACES, DECK PREPARATION, FINISH AND C

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  090          $14.0000                 .00            2,125.00            2,735.00            2,735.00
                                      $0.00          $29,750.00          $38,290.00          $38,290.00
     CO 10-RESET TEMPORARY BARRIER                            L.F.          0.00%

  091      $26,000.0000               $0.00          $26,000.00          $33,173.71          $33,173.71
     CO 11 UNSUITABLE BASE                                    EST.          0.00%

  092      $24,000.0000               $0.00          $24,000.00           $9,404.43           $9,404.43
     CO 15-HINGE JACKING                                      EST.          0.00%

  093      $34,600.0000               $0.00          $34,600.00          $34,600.00          $34,600.00
     CO 15-JACKING EQUIPMENT                                  L.S.          0.00%

  094      $50,000.0000               $0.00          $50,000.00          $34,365.18          $34,365.18
     CO 14-DETOUR DRAINAGE - 90/140                           EST. MAJOR    0.00%

  095          $17.7100                 .00            3,600.00              621.00              621.00
                                      $0.00          $63,756.00          $10,997.91          $10,997.92
     CO 19-REVISED HINGE REPAIR MATERIAL                      S.F. MAJOR    0.00%

  096     $400,000.0000               $0.00         $400,000.00         $200,631.82         $200,631.82
     CO 16-FULL DEPTH DECK REPAIR                             EST. MAJOR    0.00%

  097       $6,200.0000               $0.00           $6,200.00           $6,015.47           $6,015.47
     CO 21-WINTER DELINEATION                                 EST.          0.00%



  HWY-RAKC300E-IS                           STATE OF WASHINGTON                           DATE: 12/15/21
                                        DEPARTMENT OF TRANSPORTATION                      TIME: 10:45:53
                                          COMPARISON OF QUANTITIES                        PAGE:  14

--------------------------------------------------------------------------------------------------------

  CONTRACT 009214                      DAYS PLANNED/REVISED  548.0           DISTRICT 5

  WORK DONE 11-05-2021                         DAYS WORKED   537.0           ESTIMATE   40  PROGRESS

  TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB

  DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA
                    SURFACES, DECK PREPARATION, FINISH AND C

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  098         $436.6900                 .00              120.00              106.71              106.71
                                      $0.00          $52,402.80          $46,599.19          $46,599.19
     CO 18-REPLACE PCCP                                       S.Y.          0.00%

  099         $430.2400                 .00              160.00              156.53              156.53
                                      $0.00          $68,838.40          $67,345.47          $67,345.47
     CO 24-EASTBOUND PCCP REPLACEMENT                         S.Y. MAJOR    0.00%

  100       $2,000.0000               $0.00           $2,000.00          $23,746.48          $23,746.48
     CO 24-EASTBOUND SHOULDER PREPARATION                     EST.          0.00%

  101     $110,411.5000               $0.00         $110,411.50         $110,411.50         $110,411.50
     CO 25-FULL DEPTH REPAIR-ADD DAYS EQ ADJ                  L.S. MAJOR    0.00%

  102         $562.7700                 .00               80.00               80.00               80.00
                                      $0.00          $45,021.60          $45,021.60          $45,021.60
     CO 20-154N PANEL REPLACEMENT                             S.Y.          0.00%

  103       $2,000.0000               $0.00           $2,000.00                 .00               $0.00
     CO 20-HMA SHOULDER PREPARATION                           EST.        100.00% UNDER

  104           $1.0000               $0.00          $40,000.00           $2,981.60           $2,981.60
     CO 30-COVID-19 ADDED SAFETY MEASURES                     CALC MAJOR    0.00%
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  CONTRACT 009214                      DAYS PLANNED/REVISED  548.0           DISTRICT 5

  WORK DONE 11-05-2021                         DAYS WORKED   537.0           ESTIMATE   40  PROGRESS

  TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB

  DESCRIPTION.....: CONSTRUCT & REMOVE WORK ACCESS & TEMPORA
                    SURFACES, DECK PREPARATION, FINISH AND C

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  105     $296,832.3100               $0.00         $296,832.31         $296,832.31         $296,832.31
     CO 31-COVID-19 SUSPENSION-SITE COSTS                     L.S. MAJOR    0.00%

  106      $43,000.0000               $0.00          $43,000.00          $44,829.51          $44,829.51
     CO 32-ADDED FRP PREPARATION                              EST. MAJOR    0.00%

  107      $24,000.0000               $0.00          $24,000.00          $23,245.18          $23,245.18
     CO 33-140S CRACKED PANEL REPLACEMENT                     EST.          0.00%

  108      $49,680.0000               $0.00          $49,680.00          $49,680.00          $49,680.00
     CO 39-HINGE CONCRETE REPAIR-UNDERRUN                     L.S.          0.00%

  109     $220,000.0000               $0.00         $220,000.00         $220,000.00         $220,000.00
     CO 28-JOINT REPLACEMENT                                  L.S. MAJOR    0.00%

  110      $10,000.0000               $0.00          $10,000.00             $561.93             $561.93
     CO 38-ADDITIONAL JOINT REPAIR                            EST.          0.00%

  111          $35.1000                 .00              475.00              412.50              412.50
                                      $0.00          $16,672.50          $14,478.75          $14,478.75
     CO 26-TYPE 31 GUARDRAIL                                  L.F.          0.00%

  112       $4,098.0000                 .00                4.00                4.00                4.00
                                      $0.00          $16,392.00          $16,392.00          $16,392.00
     CO 26-TYPE 31 NON-FLARED TERMINAL                        EACH          0.00%
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  CONTRACT 009214                      DAYS PLANNED/REVISED  548.0           DISTRICT 5

  WORK DONE 11-05-2021                         DAYS WORKED   537.0           ESTIMATE   40  PROGRESS

  TITLE...........: I-90, YAKIMA RIVER BRIDGES CLE ELUM TO ELLENSBURG EB & WB - DECK REHAB
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                    SURFACES, DECK PREPARATION, FINISH AND C

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  113       $4,900.0000                 .00                4.00                4.00                4.00
                                      $0.00          $19,600.00          $19,600.00          $19,600.00
     CO 26-TYPE 21 TRANSITION                                 EACH          0.00%

  114       $2,652.0000                 .00                3.00                3.00                3.00
                                      $0.00           $7,956.00           $7,956.00           $7,956.00
     CO 26-GUARDRAIL CONNECTION PLATE                         EACH          0.00%

  115       $2,808.0000                 .00                2.00                 .00                 .00
                                      $0.00           $5,616.00                 .00               $0.00
     CO 26-TYPE 3 MODIFIED CONNECTION                         EACH        100.00% UNDER

  116           $5.9500                 .00              300.00              371.00              371.00
                                      $0.00           $1,785.00           $2,207.45           $2,207.45
     CO 26-REMOVE GUARDRAIL                                   L.F.          0.00%

  117      $10,000.0000               $0.00          $10,000.00          $13,482.63          $13,482.63
     CO 26-TRAFFIC CONTROL                                    EST.          0.00%

  118      $12,720.0000               $0.00          $12,720.00          $12,720.00          $12,720.00
     CO 26-MOBILIZATION                                       L.S.          0.00%

  900           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 900 (ITEM 4 - WORK ACCESS YAKIMA RIVER 140N BR. EST.          0.00%
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  CONTRACT 009214                      DAYS PLANNED/REVISED  548.0           DISTRICT 5

  WORK DONE 11-05-2021                         DAYS WORKED   537.0           ESTIMATE   40  PROGRESS
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  PROJECT ENGINEER: JERRY WOOD
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              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  901           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 901 (ITEM 6 - WORK ACCESS YAKIMA RIVER 154N BR. EST.          0.00%

  902           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 902 (ITEM 19 - TEMPORARY BRIDGE FOR 90/154 BRID EST.          0.00%

  903           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 903 (ITEM 20 - TEMP. STR. AT HINGE BR. 90/154N) EST.          0.00%

  904           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 904 (ITEM 21 - TEMP. STR. AT HINGE BR. 90/154S) EST.          0.00%

  905           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH ITEM 905 - (ITEM 23 - FURNISHING & APPLYING FRP)     EST.          0.00%

*** CONTRACT TOTALS:
***                      -------------------
*** ORIGINAL BID AMOUNT..    $13,999,349.00
***                      =================== -------------------
*** REVISED AMOUNT...........................    $16,035,666.11
***                                          =================== -------------------
*** TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED)..........    $16,144,077.35
***                                                              =================== -------------------
*** PAID TODATE (INC. MOB/MOH).......................................................    $16,144,077.36
***                                                              ------------------- ===================
*** PERCENT DONE (LESS MOB/MOH)......................................   5.32% OVER
***                                                              ===================

      REPORT STATUS...: COMPLETE


